## ES DEVELOPMENT WORK PROGRAM FORM 2012 EFY

**Sector:** Environment, Health & Safety  
**Year:** 2019/2020  
**EFY:** 2012

<table>
<thead>
<tr>
<th>Group</th>
<th>S No</th>
<th>Project ID No.</th>
<th>Project Title</th>
<th>N° of Stds (min)</th>
<th>Project Secretary</th>
<th>TC</th>
<th>Spread of activities by HSC and duration for completion</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>Aug</td>
</tr>
<tr>
<td></td>
<td>2</td>
<td>EHS 19/20-07</td>
<td>Medical care practice</td>
<td>02</td>
<td>Environment Health Team</td>
<td>TC 90</td>
<td>10.99</td>
</tr>
</tbody>
</table>

10.99=project approval  
20.20=WD doc. Identification  
20.99=WD preparation end  
30.20= TC balloting  
30.60 =Comment summary  
30.99=DES preparation ends  
40.93=public enquiry ends  
40.99=FDES approved  
50.99=ES approved
## ES DEVELOPMENT WORK PROGRAM FORM 2012 EFY

### Sector: Environment, Health & Safety

<table>
<thead>
<tr>
<th>Group</th>
<th>S N o</th>
<th>Project ID NO.</th>
<th>Project Title</th>
<th>No of Stds (min)</th>
<th>Project Secretary</th>
<th>TC</th>
<th>Spread of activities by HSC and duration for completion</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>Jul</td>
</tr>
<tr>
<td>Re-</td>
<td>1</td>
<td>EHS 19/20-02</td>
<td>Medical equipment and supplies</td>
<td>60</td>
<td>Environment Health Team</td>
<td>TC 97</td>
<td>10.99</td>
</tr>
<tr>
<td>view</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

10.99=project approval  
20.20=WD doc. Identification  
20.99=WD preparation end  
30.20= TC balloting  

30.60=Comment summary  
30.99= DES preparation ends  
40.93=public enquiry ends  
40.99= FDES approved  

50.99=ES approved
## ES DEVELOPMENT WORK PROGRAM FORM 2012 EFY

### Sector: Environment, Health & Safety

**Group** | **SN No**. | **Project ID No.** | **Project Title** | **N° of Stds (min)** | **Project Secretary** | **TC** | **Spread of activities by HSC and duration for completion** |
<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>(III) Review</td>
<td>1</td>
<td>EHS 19/20-03</td>
<td>Fire safety</td>
<td>04</td>
<td>Environment Health Team</td>
<td>TC 82</td>
<td>Oct</td>
</tr>
<tr>
<td></td>
<td>10.99</td>
<td>20.20</td>
<td>30.20</td>
<td>30.99</td>
<td>40.93</td>
<td>50.99</td>
<td></td>
</tr>
</tbody>
</table>

- **10.99** = project approval
- **20.20** = WD doc. Identification
- **20.99** = WD preparation end
- **30.20** = TC balloting
- **30.60** = Comment summary
- **30.99** = DES preparation ends
- **40.93** = public enquiry ends
- **40.99** = FDES approved
- **50.99** = ES approved
## ES DEVELOPMENT WORK PROGRAM FORM 2012 EFY

**Sector:** Environment, Health & Safety  
**Year:** 2019/2020  
**EFY 2012**

<table>
<thead>
<tr>
<th>Group</th>
<th>S No</th>
<th>Project ID No.</th>
<th>Project Title</th>
<th>N° of Stds (min)</th>
<th>Project Secretary</th>
<th>TC</th>
<th>Spread of activities by HSC and duration for completion</th>
</tr>
</thead>
</table>
| (IV)  | 1    | EHS 19/20-04   | Radiation Protection | 15               | Environment Health Team | TC 83 | Jan 10.99 20.20 30.20 30.99 40.93 50.99  
|       |      |                |               |                  |                   |     | Feb 20.99 30.60 30.99 40.99  
|       |      |                |               |                  |                   |     | Apr 20.99 30.60 30.99 40.99  
|       | 3    | EHS 19/20-06   | Personal safety - Protective clothing and equipment | 25               | Environment Health Team | TC 84 | May 10.99 20.20 30.20 30.99 40.93 50.99  
|       |      |                |               |                  |                   |     | Jun 20.99 30.60 30.99 40.99  
|       |      |                |               |                  |                   |     | Feb 20.99 30.60 30.99 40.99  

10.99=project approval  
20.20=WD doc. Identification  
30.60=Comment summary  
30.99=DES preparation ends  
50.99=ES approved
<table>
<thead>
<tr>
<th>Step</th>
<th>Description</th>
</tr>
</thead>
<tbody>
<tr>
<td>20.99</td>
<td>WD preparation end</td>
</tr>
<tr>
<td>30.20</td>
<td>TC balloting</td>
</tr>
<tr>
<td>40.93</td>
<td>public enquiry ends</td>
</tr>
<tr>
<td>40.99</td>
<td>FDES approved</td>
</tr>
</tbody>
</table>